COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/23/2005

ESTIMATE SUMMARY 09:25:04
CONTID: C15225 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15225-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 25 WORK DAYS
SH 34: Loveland to Drake PERCENT TIME: 76.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA 0341-065
SH 34: Loveland to Drake
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 08/23/2005 DATE TIME STARTED 06/20/2005
1935 SNOWY OWL DRIVE DATE LET 05/26/2005 DATE WORK BEGAN
DATE AWARDED 06/01/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED
BROOMFIELD CO 80020 303/464-9267 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 655,739.65 PARTICIPATING $ 511,439.05 $ 511,439.05
AWARD PROJECT AMT: $ 587,654.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.99% TOTAL EARNINGS 511,439.05 511,439.05
FUNDS AVAILABLE: $ 144,300.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 511,439.05 511,439.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,992.39 -6,992.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 504,446.66 504,446.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 504,446.66 504,446.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 504,446.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15225-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0341-065 ESTIMATE NO: 0001 09:25:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 27.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0010 409-02030 *COVER COAT MATERIAL (TYPE I) SPECIAL 287,759.000 0.000
sy 287,759.000 244,595.15
0.85000 287,759.000 244,595.15
0015 411-10375 EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 172,217.000 0.000
(POLYMERIZED)
GAL 130,473.000 150,043.95
1.15000 130,473.000 150,043.95
0020 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 45,279.95
45,279.95000 1.000 45,279.95
0025 627-00005 *EPOXY PAVEMENT MARKING 938.000 0.000
GAL 938.000 51,590.00
55.00000 938.000 51,590.00
0030 630-00000 *FLAGGING 1,000.000 0.000
HOUR 214.500 4,290.00
20.00000 214.500 4,290.00
0035 630-00001 *PILOT CAR OPERATION 300.000 0.000
HOUR 75.000 3,750.00
50.00000 75.000 3,750.00
0040 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
100.00000 0.000 0.00
0045 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 4.000 800.00
200.00000 4.000 800.00
0050 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 0.000
EACH 1.800 135.00
75.00000 1.800 135.00
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000
EACH 25.200 1,890.00

75.00000 25.200 1,890.00
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PCN: 15225-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0341-065 ESTIMATE NO: 0001 09:25:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 3.600 360.00
100.00000 3.600 360.00
0065 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 3.600 7,200.00
2,000.00000 3.600 7,200.00
0070 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 1.800 90.00
50.00000 1.800 90.00
0075 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 63.000 315.00
5.00000 63.000 315.00
0080 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 655,639.65 $ 511,339.05$ 511,339.05
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0100 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 100.00
100.00000 1.000 100.00
CAT 0400 CURRENT AMT $ 100.00 $ 100.00$ 100.00
PROJECT TOTAL CURRENT AMT $ 655,739.65 $ 511,439.05$ 511,439.05




